


Gold Mine Improves Production By 37%

Australian site upgrades weekly / daily planning and scheduling process along with five more improvements



PROJECT APPROACH:

- 1 Mapped end-to-end production & support processes
- 2 Trained planning and scheduling principles
- 3 Developed planning / scheduling / execution / review process
- 4 Implemented weekly and daily planning meetings
- 5 Configured Agile Collaboration platform with process steps
- 6 Deployed Agile Collaboration platform with mobile apps
- 7 Enabled access to live schedule updates for all stakeholders
- 8 Enabled ability to attach photos, diagrams, plans, etc
- 9 Enabled real-time updates as tasks are executed
- 10 Regular process check, rapidly adjusting as required

OUTCOMES:

- 37% Combined Throughput Improvement
- 11.5:1 ROI for Scheduling Improvement p.a.
- Improved Execution Reliability
- Collaboration Up
- Silo Behaviour Down

“It’s working really well with people embracing process and technology; plus, photos and diagrams are very useful for clarification!”

SUCCESS FACTORS:

- ➔ Senior management support
- ➔ Plenty of goodwill from all team members
- ➔ Team members involved in regular reviews
- ➔ Formal process rules agreed & documented
- ➔ Intuitive, popular software platform
- ➔ As always: People, Process, Technology Approach

